PM-ES 1/29/2018

Progress Report for EPA Region Il

Site: Diamond Alkali, Lower Passaic River (Extended Study):
RIFS Oversight, New Jersey

Bill No.: Partial #127 IAG No.: IAG: DW96942125/BZ761 I1AG Expiration Date: Other Corps
27088095 NWK IAG Award Date: 8/31/07 3/31/18 P2 #147757
FWi 96B4B2

Reporting From: To: EPA RPM USACE PM
Period: December 1, 2017 January 2, 2018 Jennifer LaPoma Elizabeth Franklin
Work Performed

On 5 and 19 Dec 17, participated in LPR/NB team progress conference calls with EPA/COE/LBG/HDR/BAT/CDM.

Team Calls. On4, 12, 18 and 27 Dec 17, participated in weekly team calls. Updates on all ongoing efforts were
discussed during each call (including oversight status of RM 10.9 actions as appropriate).

Funding. No funding received this reporting period.

Task Order 0007, CDM
= No invoice paid this reporting period.

Task Order 0006; LBG
o On7Dec 17, completed review and approved LBG Invoice #12, totaling $134,836.17, for period 30 Sep —27 Oct
17. Of this total, $19,673.79 supported IA 9018 Remedial Design efforts, $98,860.22 supported TA 9085
Remedial Design Oversight efforts and $16,302.16 support TA 2125 for Battelle sample storage and risk

Task Order 0007, HDR Subcontract Consent

= On 1 Dec 17, completed the technical evaluation and submitted the consent action within the paperless contracting
system.
On 8 Dec 17, contracting office forwarded list of missing information and questions to CDM. Discussed with D.
Marabello.
From 8-20 Dec 17, discussed internally and communicated with CDM regarding questions and additional information
required by contracting office.
On 21 Dec 17, meeting held with Contracting Officer and contract specialist.
On 21 Dec 17, conference call held with contracting office and CDM regarding the open questions on the consent
package.
On 22 Dec 17, Contracting Officer signed approval for subcontract consent.

On 20 Dec 17, call with J. LaPoma regarding project status and upcoming CSTAG planning.

On 27 Dec 17, call with D. Marabello regarding project budgets.

Upper 9-mile Plan: Interim Remedy (IR) Activities
o Ond4 Dec 17, participated in webinar regarding summary IR briefing to two CSTAG members.
o On 11 Dec 17, participated in webinar for team to brief Partner Agencies on the IR.
o On 12 Dec 17, participated in conference call with team regarding a backbrief from the 11 Dec meeting.

Schedule.
o On1 Dec 17, CPG updated their schedule as part of the CSTAG IR presentation.

On 1 Dec 17, CDM updated overall project tracking table.

On 6 Dec 17, participated in team conference call to discuss the entire project schedule and upcoming milestones.

RI Review Tracking Table.

= On 14 Dec 17, CDM provided a table to track the RI review schedules by chapter, appendix and

responsible team members. Reviewed, provided comment and discussed with J. LaPoma and
comments were forwarded to CDM.
On 27 Dec 17, CDM provided an updated RI review table.

Preparation of Progress Report and Project Expenditure spreadsheet.
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PM-ES 1/29/2018

Progress Report for EPA Region Il

Key Contract = MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
piestones Completed = 21 Sep 07 -Base Task Order, CPG RUFS Oversight awarded for $349,601.

= 19 Jun 08 — Modification 01, CPG RI/FS Oversight was awarded for $274,903.

s Funds remaining on Task Order - $7,689.07.

= 30 Oct 17 — Closeout action restarted; update and all documentation again provided to contracting office.

= 1 Nov 17— Discussed closeout actions to occur with contracting office.

= From 17 — 22 Nov 17, coordinated with contracting office for schedule dates of activities and demand for payment
letter.

=  On5 Dee 17, contracting office forwarded demand for payment letter to LBG. Payment due 29 Dec 17 totaling
$4,761.10. Payment pending receipt by funding office at the end of reporting period.

= MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date — 15 Jan 2014
= 16 Jan 09 — Base Task Order, CPG RUFS Oversight was awarded for $65,000.
w5 Mar 09 — Modification 0001 was awarded for $69,772.
= 24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
= 3 Aug 09 — Modification 0003 was awarded for $378,843.
= 28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.
= 1 Sep 09, Mod 5 (admin in nature) was signed.
= 29 Dec 09, Mod 6 was awarded, totaling $211,881.
*= 9 Jul 10, Mod 7 was awarded, totaling $52,890.
= 28 Dec 10, Mod 8 was awarded, totaling $54,473.
= 22 Jun 16, Mod 9 (deob) was awarded, totaling $-34,613.
»  Funds remaining on Task Order - $79.55.

= CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2614

= 3 Aug 09 - Base Task Order, CPG RUFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)

= 22 Aug 09: Contract Mod 1/T0O 0014 was issued, totaling $175,902.

= 25 Aug 09; Mod 2 (admin in nature) was signed.

= 23 Dec 09; Mod 3 was awarded, totaling $493,000.

= 3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system etror.)

= 14 May 10; Mod 8 was awarded, totaling $140,000.

= 9 Jun 10; Mod 9 was awarded, totaling $375,000.

= 21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from TA 2023).

s 27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975
and $24,426 is Newark Bay, IA 2023).

= 4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is TA 2023 and $37,426 is
1A1975).

= 19 Sep 11, Mod 13 was awarded, totaling $150,000.

= Funds remaining on Task Order - $12,693.00.

= CDM Task Order 0005; Contract W912D(-11-D-3004, Expiration Date — 15 Dec 2016
= 15Dec 11 —Base Task Order, CPG RI-FS Oversight was awarded for $770,000
= 24Jan 12 —Mod 1 (admin in nature) was signed.
= 1 Jun 12 — Mod 2 was awarded, totaling $1,059,312.
#= 7 Jan 13 — Mod 3 was awarded, totaling $1,500,000.
= 11 Jul 13 —Mod 4 was awarded, totaling $1,250,000.
= ]4Feb 14 -Mod 5 was awarded, totaling $900,000.

= 4 Feb 15-Mod 6 was awarded, totaling $1,100,000.
= & Jul 15-Mod 7 was awarded, totaling $1,170,203.
= 25 Mar 16 — Mod 8 was awarded, totaling $205,431.
= 3 Apr 17— Mod 9 was awarded, totaling -$496,826.
®  Funds remaining on Task Order - $183,077.26.
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PM-ES 1/29/2018

Progress Report for EPA Region Il

Key Corttract Mikestones = LBG Task Order 0001; Contract W912D(Q-11-D-3009, Expiration Date — 17 Nov 2016

Completed fo Date = 26 Nov 13 —Mod 7 was awarded, TA funds totaling $11,522 (for Kern Statistical).

s 9May 14 - Mod 9 was awarded, TA funding totaling $64,533 (for Kern Statistical and RM 10.9 sample storage).
= 8Jun 15 -Mod 11 was awarded, IA funding totaling $46,050 (for Kern Statistical).

= 30 Sep 15 -Mod 12 award; TA funding totaling $56,630 (for Kern Statistical)

= 22 Mar 17— Mod 15 award; TA funding totaling -$13,348.

»  Funds remaining on Task Ovder - $1,455.95

= LBG Task Order $006; Contract W912DQ-15-D-3017, Expiration Date — 12 Oct 2021
= 13 Oct 16 — Base Task Order was awarded with CPG RIFS Oversight portion totaling $58,978
= 9 May 17 —Mod 2 was awarded, with CPG RIUFS Oversight portion totaling $86,501.
= 13 Dec 17 —-Mod 3 was awarded, with CPG RI/FS Oversight portion totaling $25,108.

= CDM Task Order 0007; Contract W912D(Q-15-D-3013, Expiration Date - 28 Dec 2018
= | Dec 16 — Base Task Order CPG RUFS Oversight was awarded for $175,000
= 18 Jan 17 — Mod 1 was awarded, totaling $500,000.
= 11 May 17 - Mod 2 was awarded, totaling $750,000.
= 9 Nov 17 —Mod 3 was awarded, totaling $1,200,000

Contractor Actions/ CDM Activities
Accomplishments =  Consultant progress in this section will reflect the same time period of paid invoices as noted above.
= The Consultant invoice paid during this period supports BAT efforts. No CDM invoice was received, therefore no activity
is reported for this period.

Management and Community Relations.

Technical Work.
= River Mile 10.9 Removal Action Oversight.
= CSO/SWO.

= RIReview, Comment & Coordination.
= FS Review, Comment & Coordination.
= Risk Assessments. BAT support included the following:
o  Completed and submitted final responses to CPG comments on the FFS TRVs.
o  Calculated alternative TRV, performed QC review and discussed via conference call with EPA and CDM.
o Completed revised statistical review and provided information to support BERA response package for the CPG.
o Participated in conference calls to discuss the open issues.
= Supporting Documents and Database/Website Management

See CDM Progress Report, Technical Communications & Meetings for detailed summary.
As noted in the schedules and/or verbal updates.

Issues are worked in an ongoing basis as discussions held between the EPA and CPG.

On 1 Dec 17, CPG submitted revised Upper 9-Mile Plan for Interim Remedy (IR) schedule as part of the CSTAG
powerpoint presentation.

None at this time.
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PM-ES 1/29/2018
Progress Report for EPA Region Il
IAG Summary: Technical Assistance
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG
410,000 0 Initial 9/6/07 - - $ 410,000

290,000 0 1 6/3/08 $700,000

75,000 0 2 12/31/08 $775,000

85,000 2/19/09 $860,000

50,000 6/23/09 $910,000

576,665 7/27/09 $1.,486,665

500,000 8/7/09 $1,986,665

789,000 12/1/09 $2,775,665

300,000 2/24/10 $3,075,665

140,000 4/27/10 $3,225,665

510,000 5/24/10 $3,735,665

400,000 9/14/10 $4,135,665

745,000 4/8/11 $4.880,665

150,000 8/31/11 $5,030,665

850,000 11/12/11 $5.880,665

1,124,335 5/14/12 $7,005,000

1,650,000 12/6/12 $8,655,000

1,345,000 5/31/13 $10,000,000

900,000 2/7/14 $10,900,000

1,200,000 11/21/14 $12,100,000

1,400,000 7/6/15 $13,500,000

225,000 2/1/16 $13,725,000

575,000 M 1/12/17 $14,300,000

600,000 N 317117 $14,900,000

1,160,000 O 11/2/17 $16,060,000
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PM-ES

Progress Report for EPA Region Il

1/29/2018

Expenditures: USACE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

2125_BILL 127_2017_DEC_PR CPG O-SITEDOCX

Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
MPL: Contract W912DQ-06-D-0008; Task Order 0020; awarded 21
Sep 07 $349.601.00 $0.00 $349,601.00 $0.00
MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; awarded

| 19Jun08 e b 827490300 | $000 | $26721393 |  _ $7,689.07
MPBL: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; awarded
5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; awarded
24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; awarded
3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; awarded
28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00
MPI/LBG: Contract W312DQ-08-D-0017; Task Order 0010/Mod 6;
awarded 29 Dec 09 Nete ! $211,881.00 $0.00 $211,881.00 $0.00
MPI/LBG: Contract W312DQ-08-D-0017; Task Order 0010/Mod 7;
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00
MPI/LBG: Contract W312DQ-08-D-0017; Task Order 0010/Mod 8;
awarded 28 Dec 10 $54,473.00

$0.00 $19,780.45 $79.55
MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 9;
awarded 22 Jun 16 -$34,613.00
CDM: Confract W912DQ-08-D-0018; Task Order 0014/Base
Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 1;
awarded 22 Aug 09 $175,902.00 $0.00 $175,902.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 3;
awarded 23 Dec Q@ Note 2 $493,000.00 $0.00 $493,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 7;
awarded 3 Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 8;
awarded 14 May 10 $140,000.00 $0.00 $140,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 9;
awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 10;
awarded 21 Qct 10 Note 4 $299,923.00 $0.00 $299,923.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 11;
awarded 27 Dec 10 Note5 See note 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 12;
awarded 4 May 11Note 8 $645,000.00 $0.00 $645,000.00 $0.00
CDM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 13;
awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00
50F7
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PM-ES

Progress Report for EPA Region Il

1/29/2018

Description

CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Base

TO; awarded 15 Dec 11
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 2;

Funds for
Activity

$770.000.00 $0.00

Funds
Disbursed
this Month

Funds
Disbursed to
Date

$770,000.00

Funds
Remaining

LBG: Confract W912DQ-11:-D-3009; Task Order 0001/ Mod
7;awarded 26 Nov 13

LBG: Contract W812DQ-11-D-3009; Task Order 0001/ Mod

awarded 25 Mar 16 $205,431.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 9;
awarded 3 Apr 17 -$496,826.00

$11.62200 $0.00

awarded 1 Jun 12 $1,059,312.00 $0.00 $1,059,312.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 3;

7 Jan 13 $1,500,000.00 $0.00 $1,500,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 4;

awarded 11 Jul 13 $1,200,000.00 $0.00 $1,200,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/ Mod 5;

awarded 14 Feb 14 $900,000.00 $0.00 $900,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 6;

awarded 4 Feb 15 $1,100,000.00 $0.00 $1,100,000.00 $0.00
CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 7;

awarded 8 Jul 15 $1,170,203.00

CDM: Contract W912DQ-11-D-3004; Task Order 0005/Mod 8; $0.00 $695,730.74 $183,077.26

$11.622.00

LBG: Contract W912DQ-15-D-3017; Task Order 0006/Mod

9; awarded 8 May 14 $64,533.00 $0.00 $64,533.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod

11; awarded 8 Jun 15 $46,050.00 $0.00 $46,050.00 $0.00
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod

12; awarded 30 Sep 15 $56,630.00 $0.00 $41.826.05 $1.455.05
LBG: Contract W912DQ-11-D-3009; Task Order 0001/ Mod

15; awarded 22 Mar 17 -$13,348.00

2; awarded 9 May 17 $86,501.00 $16,302.16 $32,864.05 $53,636.95
LBG: Contract W912DQ-15-D-3017; Task Order 0006/Mod

3; awarded 13 Dec 17 $25,108.00 $0.00 $0.00 $25,108.00
CDM: Contract W912D0-15-D-3013; Task Order 0007/Base:

awarded 1 Dec 2016 $175,000.00 $0.00 $175,000.00 $0.00
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Mod

1: awarded 18 Jan 2017 $500,000.00 $0.00 $500,000.00 $0.00
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Mod

2: awarded 11 May 2017 $750,000.00 $0.00 $394,636.00 $355,364.00
CDM: Contract W912DQ-15-D-3013; Task Order 0007/Mod

3: awarded 9 Nov 2017 $1,200,000.00 $0.00 $0.00 $1,200,000.00
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PM-ES 1/29/2018
Progress Report for EPA Region Il
Funds Funds
Funds for Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
Kansas City Corps In-House Labor/Travel - 17 Mile $9,511.52 $786,788.94
Kansas City Corps In-House Labor/Travel - RM 10.9 $0.00 $34,460.27
Kansas City Corps In-House Labor/Travel - Tierra Pipeline $932,442.28 $105,537.48
Survey $0.00 $2,182.18
Kansas City Corps In-House Labor/Travel - CSO/SWO* $0.00 $3,473.41

Superfund M&S Fee - 17 Mile (bo longer used $00.674 34 $0.00 $94 991 69

$0.00 $4.682 65

Superfund M85 Fee - RM 10.9 (no longer Lised

MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $58,287.43 $0.00 $58,287.43 $0.00
MIPR/ERDC - Estes; Decon Technology Support $21,462.39 $0.00 $21,462.39 $0.00
MIPR/ERDC - Hayter (replaces MIPR above/updated office

symbols) $6,865.56 $0.00 $6,865.56 $0.00

$16,060,000.00 $25,813.68 | $14,016,794.74

$2,043,205.26

Grand Total - Contract/Corps

Notes on above table:

Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod

Note 2: CDM TO 0014 Mod 2 is admin, zero dollar mod.

Note 3: CDMTO 0014 Mods 4, 5, & & were skipped in system numbering

Note 4: CDM TO 0014/Mod 10 totals $362,923; 563,000 is Newark Bay funding for IT transition.

Note 5 CDM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for IT transition.
Note 6 CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition.

Contract funding available includes a bit of technical assistance labor funding; shift approved by EPA.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site
(EPA ID: NJD980528996)

Project Delivery Team

Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Gary Rizzolo (816) 389-3827 Contract Specialist
Michael Dolly (816) 389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attorney
Matt Dolly (816) 389-3919 COR
Prepared by: Elizabeth Franklin
Project Manager
25 January 2018
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LOWER PASSAIC RIVER (Extended Study): RI/FS Oversight
DW96942125;
USACE/Contract Expenditures
and
Projected Expenditures

Bill Number==> 128 126 127
fitem Sep-07 Oct-17 Nov-17 Dec-17 Totals
Travel Expenses 0.00 0.00 0.00 0.00 30,298.58
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 86,615.38
Departmental Overhead 0.00 1,846.71 3,697.81 2,988.53 239,852.36
General/Administrative Overhead 0.00 479.44 960.01 775.87 68.675.29
Labor 0.00 3,551.35 7,111.13 574712 488,078.57
Superfund M&S Fee 0.00 0.00 0.00 0.00 99,674.34
JUSACE Labor/Travel & M&S Fee; monthly 0.00 5,877.50 11,768.95 9,511.52
Cumulative USACE Labor/Travel/M&$ Fee 0.00 991,914.05 1,003,683.00 1,013,194.52 1,013,194.52
IAG Funding Received/Personnel 50,000.00 60,000.00 1,285,435.00
IAG Funding Received/Contract: 360,000.00 1,100,000.00 14,774,565.00
Contracts Awarded 349,601.00 1,200,000.00 14,569,443.00
Contract Disbursements; monthly (Invoiced/Paid) 0.00 126,269.00 166,463.60
Cumulative Contract Dishursements 0.00 1282083446 12,987,298.06
Cumulative Invoiced; labor and contract 0.00 13,812,748.51 13,890,981.06
Remaining 1AG $$ 60,399.00 2,247,251.49 2,069,018.94 2,043,205.26

Lower Passaic River: RIFS Oversight

IAG Funding «==feess CUMulative Invoiced; labor and contract

—@— Cumulative USACE Laboi/Travel/M&S Fee  mmmimm Cumulative Contract Disbursements

i« Projection of Invoiced Expenses

Thru: 2 Jan 18

Dollars
18,000,000
16,000,000 S
14,000,000 %ﬂ” RS — S T R G W il it
12,000,000
10,000,000
8,000,000
6,000,000
4,000,000
2,000,000
(\J m——— —— : : : :
- = & e @ 2 e e e @
Months
2125_Bill 127_2017 Dec PR CPG_O-site xIsx
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VOUCHER FOR TRANSFERS

CIC #: 98EPA ERA SBUPERFUND PROGRAM & Accounts OFf .
Billed Date: 02-Jan-2018 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . N
Customer Order Number:DWo6042125 Mission Assignment No: " .
PASBAIC CPG OVERSIGHT 147757 BZ761 * *
EPA 598 M :
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * :
27088095 * N
Par’tla[# 127 01"0@(}‘2017 Thru 02*\.18””2018 R G S T O I A T T S **
Billed Office (Mail To): Billing Office (Send Remittance To):
U8 ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT 55
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
" Billed Accounting Classification , ; ;:: . Billing Accountmg Classification
068 0B8 X 8145.0000 2007 00 0000 00000000000 00000 $25.813.68 006 NAX 3122.0000 G5 08 2416 868 022125 96231 $25,813.68
Lt W U Baseription: : EsidNG 0 Aming
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL &”E’N’ét’N’E”’"RzNG SERVICES (AE CONTRACTOR EARNINGS) o $18,302.15
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,988.53
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS ST75.87
1 INHOUSE - LABOR LABOR 85,747,112
® Subtotal: $25,813.68
CORPS CERTIICATION Total Billed Amount: $25,613.68
“} CERTIFY THAT THE /T ARTICLES WERE DELIVERED R Less Partial Amount Paid: $0.00
VICES PER 35 ENT )
REQUESTED 1S CORRECT 10 e BEST OF MY KNOWLERGE. 43 Payment Due Date: 01-Feb2018  Pay This Amount: $25,813.68

SHOULD BE PAIT 44D CHARGE
FUNDS AS 1N o

by {;‘:‘%?

$oi B
© DATE

Funds Authorized: $16,060,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $14,016,794.74 | certify that the above articles were received and accepted or the services performed as stated and
Brev Billed Amount: $13,090,981.06 should be charged fo the appropriation{s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount: 405 813.68 payment requested is approved and should be paid as indicated.
Total Fiux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Adminisirative or Certifying Officer

DA Form 4445-R
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msfor.2.3.18 386
33EPA

KANSAS CITY DISTRICY
DIAMOND ALKALIL, [LOWER PRSSAIC RIVER), NJ
IX Number: DWE5242125

MONTHLY REPORT FOR DECEMBER 2017

PROGRESS REPORT

Page: 26
Date: 03-JAN-2018
Time: 09:53:10

STATEMENT OF CHARGES FOR PERICD:

Total Funds Authorizéd:

Less Total Expenditures: (=}
Less Undelivered Orders: (~}
Less Commitments: (=

Funds Available Balance:

Revisad Reimbursable
{G
{

o
0
~
[
[
1S3
15

814,016,794.74
$1,835,103.78

516,242.03

Direct Fund Cite

50..00

$0.00
50.00
$0.00

$0.00

IA Totals
(CR6%3122)

$16,060,000.00

$14,016,7%4.74
$1,839,103.78
$16,242.03

5187,858.45

BILLING ACTIVITY {006X31Z2):

Bi11l Mumber: 27088085

Funds Expended During Report Period:
Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

iz Expended During Report Peried:
Total Bxpended te Date:

50.00
$0.00

FOR QFFICIAL USE ONLY
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mefor.2.1.19 3386
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KANSAS CITY DISTRICT

DIAMOND ALKALIL, (LOWER PASSAIC RIVER), NJ

IA Humber: DW26342125
Bill Ruber: 270880985
Bill Invoice Date:r 02

~JAN~-2018

Monthly Billing Amount [U%6X3122):

Monthly Dirsct Fund Cite Contrac

Budget Categ:

Personnel
Fringe Benefits
Travel

o

[eRte}
iz}

4
[

&
Supplis
Procuramant
truction

T o T N ]

i Total Uirect Charges
5 Total Indirect Charges

k TOTAL

LABOR BREAKCUT FOR MONTH:

Tadividoal

MYCHAEL 8 DOLLY
GARY & RIZZOLC
MANDY M ASHMORE

~i-
ot

Cost (06BXB1485) :

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DIBTRICT

Costs for

PROGRESS REPORT

Prior Month's

Project Costs

Current Month Summary Lo Date
$3,617.02 $309,232.78 $312,849.80
$2,130.10 $173,083.70C $175,213.80

50.00 $30,298.58 §30,298.58
5C.00 $0.00 50.00
$0.00 $0.00 $0.00
$§16,302.16 512, 987,298.06 $13,003,600.22
£0.00 $0.00 50.00
%0.00 5186, 304.69% $186,304.68
322,049,118 $13%,686,217.81 £13,708,267.09
$3,764.40 $304,783.25 8308,527.65

525,813.68 $1%,990,981.06
Punetisn Hours
CONTRACT SPECIALIST 4.00C
CONTRACT SPECIALIST 4.00
SUPERVISORY CONTRACT BPECI 1.00

FOR QFFICTAL USE ONLY

(EOUD)

$14,016,7%4.74

Labor Awcunt

£490.32
$445.84
$122.59

Page: 27
Date: 03-JAN~2018
Time: 09:53:10
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KANSAS CITY DISTRICT

DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ

LABROR BREAKOUT FOR MONTH:

Individual

ELIZABETH FRANKLIN
MARY BUDNY LYLE
JILL K. FRALEY
ROBERT ™M PENDER, JR
JASON' M LEIBRERT

TOTAL LABOR:

Locstion
KANSAS DISTRICT

KANSAS CITY DISTRICT
KANSAS CITY DIBTRICT
KANSAS CITY DISTRICT
RANSAS CITY DISTRICT

FROGRESS REPORT

Function

BETRW PROJECT MANAGER
SUPERVISORY CIVIL ENGINEER
SUPERVISORY GEQLOGIST

HTRW PROJECT MANAGER
SUPERVISORY CHEMICAL ENGIN

FCR OFFICIAL USE OWLY (FQUO)

Hours

Labor Amounk

$8,011.51
$141.13
$144.88
$72.43
$78.00
$9,511.52

Pagatr 28
Date: 02~TAN~2018
Time: 05:53:10
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